

ENGINEERING CHANGE NOTICE

Date: 01.04.09		ECN #: 341			
Project No.: P104-460 (D205-S23)		Created By: DS	Checked By: LP		
Project Name: 205/212/4.2/214 RAMP		Approved By: (proj. manager) #	Approved By: (management if req'd) N/A		
Description of Change:					
RELEASE D3011 REV. A D3012 REV. A D6202 REV. A RECEIVED SH96-90 FOR D205-S23-013 INSTALLATION (ISSUE #2)					
Notification/Acceptance	Affected	Authorization			
QA	✓	P104-460			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		DS	01.04.09	01.04.09 #
Update Pink File	✓		DS	01.04.09	01.04.09 #
Update D-Part Master Binder	✓		DS	01.04.09	01.04.09 #
Update Grey Project Binder	✓		DS	01.04.09	01.04.09 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	01.04.04	01.04.04 #
Update Change Record Form	✓		DS	01.04.09	01.04.09 #
Move Electronic File	✓		DS	01.04.09	01.04.09 #
Notify TCA of Change	✓		DS	01.04.04	01.04.04 #
Notify FAA of Change		✓			
Update QSI 021	✓		DS	01.04.06	01.04.06 #
Update QSI 036		✓			
Notes:					
- ORDER RAMP EXTRUSION PER DWG D6202 - D205-S23-013 AT CHANGE 001 - ORDER DECALS PER D3012 + INSTALL PER PAGE 5 OF D205-S23 REV. F - D205-S23-011/-012 NOW OBSOLETE - THERE WERE ERRORS IN FIRST RUN OF D3011-1 SLIDE BAR → ENSURE THESE ERRORS ARE FIXED BEFORE NEXT RUN.					